
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:13 PM
Run date

Time

Reviewer: Mathur, Lalit 22-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 029 Date: 13-Apr-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 217

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" partly cloudy with moderate PM winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended Gil's group meeting (OBG erection and bolting) at 8:30am.
- Submitted final draft for submittal 1454R01 "W2 Precast Cover Slabs".
- Continued to review and compose comments for submittal 1529R00. Also it should be noted that TY-Lin
submitted their comments late in the afternoon.
- Continued to check horizontal control for points MB007, E3, and TWL203.
- Shot the deflection monitoring prisms for the following truss panel points:

"E" Line North = 4, 8, 10, 14, 18, 20, 24, 27
"E" Line South = 2, 4, 8, 10, 14, 18, 20, 24, 27
"W" Line North = 2, 4, 8, 11, 15, 18, 22, 26, 31
"W" Line South = 2, 4, 8, 11, 15, 18, 22, 26, 31

It should be noted that an hour of overtime was worked to complete these surveys and retrieve all
equipment set up on the water.
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